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STATEMENT OF WORK
FOR A REMEDIAL INVESTIGATION AND FEASIBILITY STUDY
AT THE ASHLAND/NORTHERN STATES POWER LAKEFRONT SITE
ASHLAND, ASHLAND COUNTY, WISCONSIN

BACKGROUND

1. What has come to be known as the Ashland/Northern States Power Lakefront Site
(Site) under the Comprehensive Environmental Response, Compensation and
Liability Act of 1980, as amended by the Superfund Amendments and
Reauthorization Act of 1986 (CERCLA/SARA or Superfund), was first identified
by a property investigation concerning expansion of the City of Ashland’s waste
water treatment plant. The investigation revealed soil, wood fill, and groundwater
contamination by hazardous substances including, but not limited to, benzene,
xylene, benzo(a)pyrene, and naphthalene. Subsequently, the plan for waste water
treatment plant expansion in that location was abandoned and the State of
Wisconsin Department of Natural Resources (WDNR) followed-up on the
property contamination situation.

2. In 1994, WDNR contracted with the firm Short Elliot Hendrickson, Inc. (SEH) to
perform a more detailed characterization of the subject property. A historic
review was performed and potential contaminant source areas were identified.
Pursuant to State law, WDNR issued notification of potential responsibility to the
owners of the contaminated property including: the City of Ashland; the
Wisconsin Central Railroad; and Northern States Power Company (d.b.a. Xcel
Energy, a subsidiary of Xcel Energy Inc.). Since that time, WDNR and Northern
States Power Company (NSP) have conducted numerous investigations on
portions of the contaminated properties and nearby offshore sediments.

3. In December 2000, the subject property was proposed for the National Priorities
List. Based on data collected from the aforementioned investigations, the subject
property was added to the National Priorities List in September 2002. The United
States Environmental Protection Agency’s (EPA’s) Contaminated Sediments
Technical Advisory Group (CSTAG) reviewed the available information on the
Site and provided recommendations based on EPA’s Directive 9285.6-08,
Principles for Managing Contaminated Sediment Risks at Hazardous Waste Sites
(February 12, 2002). This guidance is to assist site managers make scientifically
sound and nationally consistent risk management decisions at contaminated
sediment sites.

4. Due to the historic involvement of WDNR in the investigation of this site under
state law, and pursuant to a Cooperative Agreement with EPA, EPA intends to
consult regularly with WDNR and to seek WDNR input on key decisions and
approvals that EPA issues pursuant to the AOC and this SOW.



1. PURPOSE

1.

This Statement of Work (SOW) sets forth the requirements for conducting a
supplemental Remedial Investigation and Feasibility Study (RI/FS) at the Site. Itis
considered a supplemental RI/FS because WDNR, through its State authorities and
under a cooperative agreement with EPA, and the Respondent, have already
completed a significant portion of work that can be utilized in an RI/FS pursuant to
Superfund.

This SOW defines the necessary steps to complete an RI/FS pursuant to Superfund,
addressing the CSTAG recommendations, and utilizing the existing Site data set to
the greatest extent practicable. That is, all of the historic data collected pursuant to
the City of Ashland’s original property investigation work, WDNR’s contaminant
investigation work, as well as NSP’s contaminant investigation work, data previously
validated by EPA, and any other technical reports available in the peer-reviewed
published literature, shall be utilized qualitatively or quantitatively, depending upon
the particular data’s level of quality assurance/quality control levels (e.g., as
referenced against EPA’s requirements as defined in Guidance for Data Useability in
Risk Assessment (Part A) Final (PB92-963356, April 1992).

It is expected that this RI/FS can be expedited and streamlined because of the pre-
existing data set and in-depth knowledge already established by WDNR and the
Respondent. The Respondent shall utilize, to the extent practicable, previously
existing documents to help expedite the work.

As this RI/FS work is a continuation of an extensive investigation coordinated by the
WDNR and the Respondent, this work is specifically focused on filling the CSTAG,
WDNR, and EPA identified data gaps, determining the degree and extent of
contamination, and completing risk assessments in accordance with the most recent
EPA guidance.

While the SOW is designed to focus on four areas, the upper bluff/filled ravine, the
Copper Falls Formation, Kreher Park, and the Chequamegon Bay sediments, the
Work will include any areas where site-related hazardous substances, pollutants or
contaminants have or may have come to be located.

The RI Report shall fully evaluate the nature and extent of hazardous substances,
pollutants or contaminants at or from the Site. The RI Report shall also assess the
risk these hazardous substances, pollutants or contaminants present to human health
and the environment. The RI Report shall provide sufficient data to develop and
evaluate effective remedial alternatives. The FS Report shall evaluate alternatives for
addressing the impact to human health and the environment from hazardous
substances, pollutants or contaminants at the Site.

The RI/FS shall comply with requirements and guidance for RI/FS studies and
reports, the Comprehensive Environmental Response, Compensation and Liability



Act (CERCLA), as amended, and the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP) (40 CFR Part 300) as amended. At a minimum,
the Respondent shall prepare and complete the Rl and FS Reports consistent with the
Guidance for Conducting Remedial Investigations and Feasibility Studies Under
CERCLA (EPA/540/G-89/004, October 1988) (RI/FS Guidance), and any other
guidance that the EPA uses in conducting or submitting deliverables for a RI/FS, as
well as any additional requirements in the AOC. The RI/FS Guidance describes the
report format and the required report content. Exhibit A sets forth a partial list of
guidance used by EPA for a RI/FS.

8. The Respondent shall furnish all personnel, materials, and services necessary for, or
incidental to, performing the RI/FS at the Site, except as otherwise specified herein.

9. As specified in CERCLA Section 104(a)(1), as amended by SARA, EPA will provide
oversight of the Respondent’s activities throughout the RI/FS, including all field
sampling activities. The Respondent shall support EPA's initiation and conduct of
activities related to the implementation of oversight activities.

10. At the completion of the RI/FS, EPA, in consultation with WDNR, will be
responsible for the selection of a Site remedy and will document this selection in a
Record of Decision (ROD). The remedial action selected by EPA will meet the
cleanup standards specified in CERCLA Section 121. That is, the selected remedial
action will be protective of human health and the environment, will be in compliance
with, or include a waiver of, applicable or relevant and appropriate requirements of
other laws, will be cost-effective, will use permanent solutions and alternative
treatment technologies or resource recovery technologies to the maximum extent
practicable, and will address the statutory preference for treatment as a principal
element. The final Rl and FS Reports as adopted by EPA will, with the
administrative record, form the basis for the selection of the Site's remedy and will
provide the information necessary to support the development of the ROD.

111. DOCUMENT REVIEW

1. The Respondent shall submit all documents or deliverables required as part of this SOW
to the EPA, with a copy to WDNR, for review by the agencies and approval by EPA.
After review of any plan, report or other submittal/deliverable which is required to be
submitted for approval pursuant to the AOC, EPA, after reasonable opportunity for
review and comment by the WDNR, may:

A. Approve, in whole or in part, the submission;
B. Approve the submission upon specified conditions;

C. Modify the submission to cure the deficiencies;



D. Disapprove, in whole or in part, the submission, directing the Respondent to
modify the submission; or

E. Any combination of the above to conform the submission to the requirements of
the AOC, SOW, NCP or EPA guidance.

2. If EPA requires revisions, EPA shall follow the process set forth in Paragraph 21 of the
AOC.

3. Electronic Data Management and Analysis Network (EDMAN) is a new data
management system being used by the Superfund Division of EPA Region 5 that will
allow the Respondent to submit Superfund data electronically. All data collected after
the Effective Date of the AOC shall be submitted on a 3.5” diskette, a ZIP™ or ZIP™-
compatible disk, or a CD. As specified elsewhere in this SOW, regularly required hard
copies of all reports and data summaries will also be sent to the attention of the EPA
RPM and WDNR Project Manager. However, in addition, the electronic data must
also be submitted on the 3.5” diskette, a ZIP™ or ZIP™-compatible disk, or a CD to the
following address, with a cover letter:

EDMAN Data Coordinator
United States EPA (S-6J)
77 West Jackson Blvd.
Chicago, IL 60604.

The cover letter should include:

e Site name, data collection dates, and contact person;

e Explanations about any errors detected and about any revisions to
data submitted previously; and

e Any proposed additions to the list of valid values.

The EPA RPM and WDNR Project Manager should also receive a copy of the cover
letter.

All of the electronic data requirements are specified at:
http://www.epa.gov/region5/superfund/edman

The Respondent can download the Superfund Electronic Data Deliverable Specification
Manual from that website.

IV. SCOPE

Respondent shall complete the following tasks as part of this RI/FS:

Task 1: Project Scoping and RI/FS Planning Documents (see A, B, and C as follows);
Task 2:  Community Relations Support, as requested;
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Task 3: Site Characterization (the Remedial Investigation);

Task 4: Remedial Investigation Report (including human health and ecological risk

assessment);

Task 5: Development and Screening of Alternatives (Technical Memorandum);

Task 6: Treatability Studies;

Task 7: Detailed Analysis of Alternatives (FS Report); and

Task 8: Progress Reports

Details regarding the aforementioned eight (8) tasks are specified as follows:

TAsSK 1: PROJECT SCOPING AND RI/ES PLANNING DOCUMENTS

(A) Technical Letter Report:

1.

WDNR had previously contracted with Short Elliott Hendrickson, Inc. (SEH) to complete an
RI/FS Work Plan, based on the data gaps identified by WDNR, EPA, and the CSTAG. As
such, SEH has prepared an RI/FS Work Plan. The Respondent shall be provided with the
WDNR/SEH RI/FS Work Plan no later than seven (7) days after the Effective Date of the
AOC.

The Respondent has also prepared an RI/FS Work Plan through its contractor, URS. Within
thirty (30) days of receipt of the WDNR/SEH Work Plan, the Respondent shall submit a
Technical Letter Report to EPA with a copy to WDNR. This Technical Letter Report is not
subject to “approval” by EPA and WDNR. Instead, it will serve as the basis for technical
discussions at the Technical Scoping Meeting described in (B), below.

3. The Technical Letter Report will contain a concise description of the similarities and

differences between the WDNR/SEH Work Plan and the URS RI/FS Work Plan,

with regard to field data collection tasks, conceptual site models, and other tasks necessary
for completion of an RI/FS at this Site. The Technical Letter Report will not include any
qualitative commentary on site histories and descriptions and analysis of previously
collected data. Final descriptions of the Site, its history, and analysis of previously
collected data will be made in the RI/FS Report. The variations in descriptions

present in these two RI/FS Work Plans are not based on the sum total of all of the data and
as such, it is expected that all parties will not agree on the precise language and
interpretation of data at this time. The goal of the Technical Letter Report instead, is to:

a) Provide a factual summary of the existing historical data and each data set’s
usage (e.g., qualitative or quantitative) in completing the RI/FS; and

b) Identify the technical similarities and differences in the WDNR/SEH and URS
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Work Plans for the purpose of identifying/addressing data gaps.

(B) Technical Scoping Meeting:

1. The Respondent’s Technical Letter Report will serve as the basis for the Technical
Scoping Meeting.

2. EPA, WDNR, and the Respondent will attempt to hold the Technical Scoping Meeting
within seven (7) to fourteen (14) business days of EPA’s receipt of the Respondent’s
Technical Letter Report.

3. The goal of the Technical Scoping meeting is to resolve any major technical
discrepancies between the two RI/FS Work Plans. That is, precise language describing
the site, describing or interpreting previous data will not be discussed. Instead, the
meeting will focus on the future use of the various sets of historical data based on its
QA/QC,; types of field data collection to be performed to address the identified data gaps;
the data gaps themselves, and the conceptual site models.

4. EPA will provide the Respondent with a meeting summary subsequent to the Technical
Scoping Meeting.

(C) Prepare and Submit Revised RI/FS Planning Documents (Work Plan/Field Sampling
Plan/Quality Assurance Project Plan):

(1) General Requirements

a. Within thirty (30) days of receipt of the Technical Scoping Meeting summary,
Respondent will submit Revision 01 to its August 22, 2003 Draft RI/FS Work
Plan, based upon its review of the WDNR/SEH Work Plan, its Technical Letter
Report, and the agreements made during the Technical Scoping Meeting. This
Work Plan will include: the RI/FS Work Plan with a project schedule, the Field
Sampling Plan, the Quality Management Plan, and the Quality Assurance Project
Plan. These documents will be submitted to EPA, with a copy to WDNR, for
review by the agencies, and approval by EPA, pursuant to Section 111, Document
Review.

b. The objective of the RI/FS Planning Documents is to develop an RI/FS strategy
and general management plan that accomplishes the following:

e Aremedial investigation that determines the nature and extent of the
release or threatened release of hazardous substances, pollutants, or
contaminants at and from the Site. In performing this investigation, the
Respondent shall gather sufficient data, samples, and other information
to fully characterize the nature and extent of the contamination at the
Site, to support the human health and ecological risk assessments, and to
provide sufficient data for the identification and evaluation of remedial
alternatives for this Site.



o A feasibility study that identifies and evaluates alternatives for the
appropriate extent of remedial action necessary to prevent and/or
mitigate the migration or the release or threatened release of hazardous
substances, pollutants, or contaminants at and from the Site.

e When scoping the specific aspects of the project, the Respondent shall
meet with EPA to discuss all significant project planning decisions and
special concerns associated with the Site, if necessary.

e The RI/FS Planning Documents shall include a detailed description of
the tasks the Respondent shall perform, the information needed for each
task, a detailed description of the information the Respondent shall
produce during and at the conclusion of each task, and a description of
the work products that the Respondent shall submit to EPA and WDNR.
This includes the deliverables set forth in this SOW; a schedule for each
of the required activities consistent with the RI/FS Guidance and other
relevant guidance; and a project management plan including a data
management plan (e.g., requirements for project management systems
and software, minimum data requirements, data format and backup data
management), monthly reports to EPA and WDNR, and meetings and
presentations to EPA and WDNR at the conclusion of each major phase
of the RI/FS. The Respondent shall refer to Appendix B of the RI/FS
Guidance for a description of the required contents of the RI/FS
Planning Documents.

e The RI/FS Planning Documents shall include the preliminary objectives
for the remedial action at the Site; preliminary potential state and federal
ARARs (chemical-specific, location-specific and action-specific); a
description of the Site management strategy developed by the
Respondent and EPA during scoping; a preliminary identification of
remedial alternatives; and data needs for fully characterizing the nature
and extent of the contamination at the Site, evaluating risks and
developing and evaluating remedial alternatives. The RI/FS Planning
Documents shall reflect coordination with treatability study
requirements, if any. The RI/FS Planning Documents shall also include
a process for and manner of refining and/or identifying additional
Federal and State ARARSs, and for preparing the human health and
ecological risk assessments and the feasibility study.

(2) Specific Requirements

a. The Respondent shall develop the RI/FS Planning Documents as described in
“Guidance for Conducting Remedial Investigations and Feasibility Studies Under
CERCLA,” October, 1988 and shall include:



I. Site Background

A brief summary of the Site location, description, physiography,
hydrology, geology, demographics, ecological, cultural and natural
resource features, Site history, description of previous investigations and
responses conducted at the Site by local, state, federal, or private parties,
and Site data evaluations and project planning completed during the
scoping process.

The Site background section shall discuss areas of waste handling and
disposal activities, the locations of existing groundwater monitoring wells,
groundwater extraction wells, and previous surface water, sediment, soil,
groundwater, and air sampling locations. The RI/FS Work Plan/Field
Sampling Plan shall include a summary description of available data and
identify areas where hazardous substances, pollutants or contaminants
were detected and the detected levels. This includes the data in previous
reports. The RI/FS Work Plan/Field Sampling Plan shall include tables
displaying the minimum and maximum levels of detected hazardous
substances, pollutants or contaminants in Site areas and media.

il. Work Plan/Field Sampling Plan

The Work Plan/Field Sampling Plan (FSP) portion of the RI/FS Planning
Documents shall be prepared to ensure that sample collection and
analytical activities are conducted in accordance with technically
acceptable protocols and that the data meet the Site-specific Data Quality
Objectives as established in the Quality Assurance Project Plan (QAPP)
and FSP. All sampling and analyses performed shall conform to EPA
direction, approval, and guidance regarding sampling, quality
assurance/quality control (QA/QC), data validation, and chain of custody
procedures. The Respondent shall ensure that the laboratory used to
perform the analyses participates in a QA/QC program that complies with
EPA guidance.

Upon request by EPA, the Respondent shall have such a laboratory
analyze samples submitted by EPA for quality assurance monitoring. The
Respondent shall provide EPA with the QA/QC procedures followed by
all sampling teams and laboratories performing data collection and/or
analysis. The Respondent shall also ensure the provision of analytical
tracking information consistent with OSWER Directive No. 9240.0-2B,
Extending the Tracking of Analytical Services to PRP-Lead Superfund
Sites.

Upon request by EPA, the Respondent shall allow EPA or its authorized
representatives to take split and/or duplicate samples of any samples
collected by the Respondent or their contractors or agents. The
Respondent shall notify EPA not less than fourteen (14) business days in



advance of any sample collection activity. EPA shall have the right to
take additional samples that it deems necessary.

iii. Data Gap Description/Data Acquisition

As part of the FSP, the Respondent shall continue its analysis of existing data,
which was initiated pursuant to Task 1. The Respondent shall identify those areas
of the Site and nearby areas that require further data and/or evaluation in order to
define the extent of hazardous substances, pollutants or contaminants. This
Section of the FSP shall include a description of the number, types, and locations
of samples to be collected. The FSP shall include an environmental program to
accomplish the following:

Site Reconnaissance

The Respondent shall conduct site surveys which may include, but not be
limited to: property, boundary, utility rights-of-way, and topographic to
assist in map preparation; land surveys; topographic mapping; and field
screening.

Geological Investigations (Soils and Sediments)

The Respondent shall conduct geological investigations to determine the
extent of hazardous substances, pollutants or contaminants in surface and
subsurface soils and sediments at the Site, which may include, but not be
limited to: surface and subsurface soil samples and borings, porosity and
permeability sampling, soil gas surveys, test pits, and sediment sampling.

Air Investigations

The Respondent shall conduct air investigations to determine the extent of
atmospheric hazardous substances, pollutants or contaminants at and from
the Site, which may include but not be limited to, collection of air
samples, establishment of air monitoring stations, and preparation of wind
roses.

Hydrogeological Investigations (Groundwater)

The Respondent shall conduct hydrogeological investigations of
groundwater to determine the horizontal and vertical distribution of
hazardous substances, pollutants or contaminants in the groundwater and
the extent, fate and transport of any groundwater plumes containing
hazardous substances, pollutants or contaminants. The hydrogeological
investigation may include but not be limited to: installation of well
systems; collection of samples from upgradient, downgradient, private,
and municipal wells; collection of samples during drilling (e.g.,
HydroPunch or equivalent); studies to ascertain the hydrologic



relationship between Lake Superior / Chequamegon Bay and the
groundwater at the Site; hydraulic testing (e.g., pump tests, slug tests,
grain size analyses, porosity, and permeability tests); piezometric testing
(groundwater elevation) and the determination of regional and local
groundwater flow; groundwater flow modeling; contaminant fate and
transport modeling; and identification of local uses of groundwater
including the number, location, depth and use of nearby private and
municipal wells.

Hydrogeological Investigations (Surface Water and Sediment)

The Respondent shall conduct hydrogeological investigations to determine
the nature and extent of contamination of surface water and sediment from
the Site. The hydrogeological investigation may include, but not be
limited to: collection of surface water and sediment samples; performance
of tidal or other hydrological studies; and surface water elevation
measurements.

Waste Investigation

All on-site solid waste, including hazardous waste, will likely be either
investigation-derived waste or impacted media (e.g., contaminated soil,
sediment, groundwater, and surface water). Therefore, it is expected that
the waste investigation will only need to include characterization of the
impacted media at the Site. If any other waste is found to remain on-Site,
or any buildings or structures remain on-Site that may contain or be
contaminated with solid waste, including hazardous waste, or hazardous
substances, the Respondent shall also characterize such waste. The
Respondent’s work may include, but not be limited to: sampling of gases,
liquids, and solids; and disposal of investigation-derived waste.

The Respondents shall characterize and dispose of investigation-derived
wastes in accordance with local, state, and federal regulations (see the Fact
Sheet, Guide to Management of Investigation-Derived Wastes, 9345.3-
03FS (January 1992)).

Geophysical Investigation

The Respondent may conduct geophysical investigations to delineate
depths, thicknesses and volume of impacted media; the elevations of the
underlying natural soil layer; and the extent of cover over fill areas. A
geophysical investigation may include, but not be limited to:
magnetometers surveys; electromagnetic surveys; ground-penetrating
radar; seismic refraction; resistivity; meteorology; cone penetrometer
survey; remote sensing; radiological investigations; test pits; trenches; and
soil borings.
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e Ecological Investigation

The Respondent shall conduct ecological investigations to assess the
impact to aquatic and terrestrial ecosystems from the disposal, release
and/or migration of hazardous substances, pollutants or contaminants at
the Site which may include, but not be limited to: wetland and habitat
delineation; wildlife observations; community characterization;
identification of endangered species; biota sampling; and population
studies.

e Treatability Studies

If the Respondent or EPA identifies remedial actions that involve
treatment, the Respondent shall include treatability studies as outlined in
Task 6 of this SOW unless the Respondent satisfactorily demonstrates to
EPA that such studies are not needed. When treatability studies are
needed, the Respondent shall plan initial treatability testing activities (such
as research and study design) to occur concurrently with Site
characterization activities.

iv. Quality Assurance Project Plan (QAPP)

e The Respondent shall prepare a QAPP that is Site-specific and covers
sample analysis and data handling for samples collected during the Rl,
based on the Administrative Order on Consent and guidance provided
by EPA.

e The Respondent shall prepare the QAPP in accordance with “EPA
Requirements of Quality Assurance Project Plans (QA/R-5)”
(EPA/240/B-01/003, March 2001) and “EPA Guidance for Quality
Assurance Project Plans (QA/G-5)” (EPA/600/R-98/018, February
1998).

e The Respondent shall demonstrate in advance, to EPA’s satisfaction,
that each laboratory it may use is qualified to conduct the proposed
work. This includes use of methods and analytical protocols for the
chemicals of concern in the media sampled within detection and
quantification limits consistent with both QA/QC procedures and data
quality objectives (DQO) approved in the QAPP for the Site by EPA.
The laboratory must have and follow an approved QA program. If a
laboratory not in the Contract Laboratory Program (CLP) is selected,
methods consistent with CLP methods that would be used at this Site
for the purposes proposed and QA/QC procedures approved by EPA
shall be used. The Respondent shall only use laboratories which have
a documented Quality Assurance Program which complies with
ANSI/ASQC E-4 1994, “Specifications and Guidelines for Quality
Systems for Environmental Data Collection and Environmental
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Technology Programs,” (American National Standard, January 5,
1995) and “EPA Requirements for Quality Management Plans (QA/R-
2)” (EPA/240/B-01-002, March 2001) or equivalent documentation as
determined by EPA.

e The Respondent shall participate in a pre-QAPP meeting or conference
call with EPA, if either party deems it necessary. The purpose of this
meeting or conference call is to discuss QAPP requirements and obtain
any clarification needed to prepare the QAPP.

v. Health and Safety Plan

e The Respondent shall prepare a Health and Safety Plan that conforms to its
health and safety program and complies with the Occupational Safety and
Health Administration (OSHA) regulations and protocols outlined in Title 29
of the Code of Federal Regulations (CFR), Part 1910.

e The Health and Safety Plan shall include the eleven (11) elements described in
the RI/FS Guidance such as a health and safety risk analysis, a description of
monitoring and personal protective equipment, medical monitoring, and Site
control.

e EPA does not "approve" the Respondent's Health and Safety Plan, but rather
EPA reviews it to ensure that all the necessary elements are included, and that
the plan provides for the protection of human health and the environment, and
after that review provides comments as may be necessary and appropriate.

e The safety plan must, at a minimum, follow the EPA’s guidance document

Standard Operating Safety Guides (Publication 9285.1-03, PB92-963414,
June 1992).

TASK 2: COMMUNITY RELATIONS SUPPORT

e EPA and WDNR have the responsibility of developing and implementing community
relations activities for the Site. The critical community relations planning steps
performed by EPA and WDNR include conducting community interviews and
developing a Community Relations Plan.

e Although implementing the Community Relations Plan is the responsibility of EPA and
WDNR, the Respondent, if directed by EPA, shall assist by providing information
regarding the Site's history; participating in public meetings; assisting in preparing fact
sheets for distribution to the general public; or conducting other activities approved by
EPA.
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e All PRP-conducted community relations activities, conducted pursuant to the EPA and
WDNR Community Relations Plan, shall be planned and developed in coordination with
EPA and WDNR.

TAsK 3: SITE CHARACTERIZATION

(A) Investigate and Define Site Physical and Biological Characteristics

i.The Respondent shall collect data on the physical and biological characteristics of
the Site and its surrounding areas including the physical physiography, geology, and
hydrology, and specific physical characteristics identified in the work plan. This
information will be ascertained through a combination of physical measurements,
observations, and sampling efforts and will be utilized to define potential transport
pathways and human and ecological receptor populations.

ii.In defining the Site’s physical characteristics and in the event existing data proves
insufficient for an engineering evaluation, the Respondent will also obtain sufficient
engineering data (such as pumping characteristics) for the projection of contaminant
fate and transport, and development and screening of remedial action alternatives,
including information to assess treatment technologies.

(B) Define Sources of Contamination

I.The Respondent shall characterize the media on the Site for sources of contamination. For
the Site, Respondent shall determine the areal extent and depth of contamination by

sampling at incremental depths on a sampling grid or otherwise defined in the approved
Work Plan.

ii.The Respondent shall determine the physical characteristics and chemical constituents and
their concentrations for all known and discovered sources of contamination at the Site.

1ii. The Respondent shall conduct sufficient sampling to define the boundaries of the
contaminant sources to the level established in the QAPP and DQOs.

iv.Defining the source of contamination will include analyzing the potential for contaminant
release (e.g., long term leaching from soil), contaminant mobility and persistence, and
characteristics important for evaluating remedial actions, including information to assess
appropriate treatment technologies.

(C) Describe the Nature and Extent/Fate and Transport of Contamination

The Respondent shall gather information to describe the nature and extent of contamination
as a final step during the field investigation. To describe the nature and extent of
contamination, the Respondent will utilize the information on the Site’s physical and
biological characteristics and sources of contamination to give a preliminary estimate of the
contaminants that may have migrated. The Respondent will then implement an iterative
monitoring program and any study program identified in the work plan or sampling plan such
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that by using analytical techniques sufficient to detect and quantify the concentration of
contaminants, the migration of contaminants through the various media at the Site can be
determined. In addition, the Respondent shall gather data for calculations of contaminant
fate and transport. This process is continued until the area and depth of contamination are
known to the level of contamination established in the QAPP and DQOs. The Respondent
will build upon existing Site-specific data as well as data generated by this RI/FS.

(D) Evaluate Site characteristics

The Respondent shall analyze and evaluate the data to describe: (1) Site physical and
biological characteristics, (2) contaminant source characteristics, (3) nature and extent of
contamination and (4) contaminant fate and transport. Results of the Site physical
characteristics, source characteristics, and extent of contamination analyses are utilized in the
analysis of contaminant fate and transport. The Respondent shall evaluate the actual and
potential magnitude of releases from the sources, and horizontal and vertical spread of
contamination as well as mobility and persistence of contaminants. Where modeling is
appropriate, such models shall be identified to EPA in a technical memorandum prior to their
use. All data and programming, including any proprietary programs, shall be made available
to EPA together with a sensitivity analysis. The RI data shall be presented electronically
according to U.S. EPA Region 5 format requirements. Analysis of data collected for Site
characterization will meet the DQOs developed in the QAPP stated in the SAP (or revised
during the RI).

(E) Risk Assessment

i.Previous Risk Assessment work conducted pursuant to WDNR’s program shall be reviewed
and summarized as a first step in the baseline risk assessment.

Ii.The Respondent shall conduct a baseline risk assessment to determine whether Site
contaminants pose a current or potential risk to human health and the environment in the
absence of any remedial action. The Respondent shall address the contaminant
identification, exposure assessment, toxicity assessment, and risk characterization.

iii.Respondent shall conduct a baseline human health risk assessment that focuses on actual and
potential risks to persons coming into contact with on-Site hazardous substances, pollutants
or contaminants as well as risks to the nearby residential, recreational and industrial worker
populations from exposure to hazardous substances, pollutants or contaminants in
groundwater, soils, sediments, surface water, air, and ingestion of contaminated organisms in
nearby, impacted ecosystems. The human health risk assessment shall define central
tendency and reasonable maximum estimates of exposure for current land use conditions and
reasonable future land use conditions

Iv.The human health risk assessment shall use data from the Site and nearby areas to identify
the contaminants of concern (COC), provide an estimate of how and to what extent human
receptors might be exposed to these COCs, and provide an assessment of the health effects
associated with these COCs. The human health risk assessment shall project the potential
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risk of health problems occurring if no cleanup action is taken at the Site and/or nearby areas,
and establish target action levels for COCs (carcinogenic and non-carcinogenic).

v.The Respondent shall conduct the human health risk assessment in accordance with EPA
guidance including, at a minimum: “Risk Assessment Guidance for Superfund (RAGS),
Volume | - Human Health Evaluation Manual (Part A),” Interim Final (EPA-540-1-89-002),”
OSWER Directive 9285.7-01A; December 1, 1989; and “Risk Assessment Guidance for
Superfund (RAGS), Volume I - Human Health Evaluation Manual (Part D, Standardized
Planning, Reporting, and Review of Superfund Risk Assessments),” Interim, (EPA 540-R-
97-033), OSWER 9285.7-01D, January, 1998. Additional relevant guidance may be found in
Exhibit A of this SOW. Additional applicable or relevant guidance may be used only if
approved by EPA’s RPM.

vi.The Respondent shall prepare the Human Health Risk Assessment according to the
guidelines outlined below:

Hazard Identification (sources)
The Respondent shall review available information on the hazardous substances present
at the Site and identify the major contaminants of concern.

Dose-Response Assessment
Contaminants of concern should be selected based on their intrinsic toxicological
properties.

Conceptual Exposure/Pathway Analysis

Critical exposure pathways (e.g., drinking water) shall be identified and analyzed. The
proximity of contaminants to exposure pathways and their potential to migrate into
critical exposure pathways shall be assessed.

Characterization of Site and Potential Receptors
The Respondent shall identify and characterize human populations in the exposure
pathways.

Exposure Assessment

The exposure assessment will identify the magnitude of actual or potential human
exposures, the frequency and duration of these exposures, and the routes by which
receptors are exposed. The exposure assessment shall include an evaluation of the
likelihood of such exposures occurring and shall provide the basis for the development of
acceptable exposure levels. In developing the exposure assessment, The Respondent
shall develop reasonable maximum estimates of exposure for both current land use
conditions and potential land use conditions at the Site.

Risk Characterization

During risk characterization, chemical-specific toxicity information, combined with
quantitative and qualitative information from the exposure assessment, shall be compared
to measured levels of contaminant exposure levels and the levels predicted through
environmental fate and transport modeling. These comparisons shall determine whether
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concentrations of contaminants at or near the Site are effecting or could potentially effect
human health.

e Identification of Limitations/Uncertainties
The Respondent shall identify critical assumptions (e.g., background concentrations and
conditions) and uncertainties in the report.

e Site Conceptual Model
Based on contaminant identification, exposure assessment, toxicity assessment, and risk
characterization, The Respondent shall develop a conceptual model of the Site.

e Final Human Health Risk Assessment Report
After the draft Human Health Risk Assessment Report has been reviewed and
commented on by EPA, The Respondent will incorporate EPA comments and submit the
final Human Health Risk Assessment Report.

vii.The Respondent shall prepare the Ecological Risk Assessment according to the guidelines
outlined below:

e Utilize EPA guidance including, at a minimum: “Ecological Risk Assessment
Guidance for Superfund, Process for Designing and Conducting Ecological Risk
Assessments, (EPA-540-R-97-006, June 1997), OSWER Directive 9285.7-25.
Additional relevant guidance may be found in Exhibit A of this SOW. Additional
applicable or relevant guidance may be used only if approved by EPA’s RPM.

e Evaluate and assess the risk to the environment posed by Site contaminants.

viii. The Respondent shall prepare a draft Ecological Risk Assessment Report that addresses the
following:

e Hazard Identification (sources)
The Respondent shall review available information on the hazardous substances
present at the Site and identify the major contaminants of concern.

e Dose-Response Assessment
Contaminants of concern should be selected based on their intrinsic toxicological
properties.

e Conceptual Exposure/Pathway Analysis
Critical exposure pathways (e.g., surface water) shall be identified and analyzed.
The proximity of contaminants to exposure pathways and their potential to
migrate into critical exposure pathways shall be assessed.

e Characterization of Site and Potential Receptors
Identify and characterize environmental exposure pathways.
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Select Chemicals, Indicator Species, and End Points

In preparing the assessment, the Respondent will select representative chemicals,
indicator species (species that are especially sensitive to environmental
contaminants), and end points on which to concentrate.

Exposure Assessment

The exposure assessment will identify the magnitude of actual or environmental
exposures, the frequency and duration of these exposures, and the routes by which
receptors are exposed. The exposure assessment shall include an evaluation of
the likelihood of such exposures occurring and shall provide the basis for the
development of acceptable exposure levels. In developing the exposure
assessment, The Respondent shall develop reasonable maximum estimates of
exposure for both current land use conditions and potential land use conditions at
the Site.

Toxicity Assessment/Ecological Effects Assessment

The toxicity and ecological effects assessment will address the types of adverse
environmental effects associated with chemical exposures, the relationships
between magnitude of exposures and adverse effects, and the related uncertainties
for contaminant toxicity (e.g., weight of evidence for a chemical's
carcinogenicity).

Risk Characterization

During risk characterization, chemical-specific toxicity information, combined
with quantitative and qualitative information from the exposure assessment, shall
be compared to measured levels of contaminant exposure levels and the levels
predicted through environmental fate and transport modeling. These comparisons
shall determine whether concentrations of contaminants at or near the Site are
effecting or could potentially effect the environment.

Identification of Limitations/Uncertainties
Identify critical assumptions (e.g., background concentrations and conditions) and
uncertainties in the report.

Site Conceptual Model

Based on contaminant identification, exposure assessment, toxicity assessment,
and risk characterization, The Respondent shall develop a conceptual model of the
Site.

TAsk 4: REMEDIAL INVESTIGATION (RI) REPORT

(A) The Final RI/FS Planning documents will contain the schedule for submission of the RI
Report, Risk Assessment Reports, Treatability Study Reports, Feasibility Study Reports, and all
other deliverables (i.e., monthly progress reports) deemed appropriate by EPA. It is expected
that all data collected will be analyzed and validated on a reasonable schedule and will be fast-
tracked to the extent possible (depending upon the type of sample, the analytical methods, the
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laboratory availability). Schedules for field work, data analysis, and data validation will be
included in the project schedule, submitted with the RI/FS Work Plan.

(B) Based on that final approved schedule, the Respondent shall submit to EPA, for review and
approval pursuant to Section IV, an RI Report addressing all of the Site.

(C) The RI Report shall be consistent with the AOC and this SOW.

(D) The RI Report shall accurately establish the Site characteristics such as media contaminated,
extent of contamination, and the physical boundaries of the contamination. Pursuant to this
objective, the Respondent shall obtain only the essential amount of detailed data necessary to
determine the key contaminant(s) movement and extent of contamination source areas.

(E) The key contaminant(s) must be selected based on persistence and mobility in the
environment and the degree of hazard.

(F) The key contaminant(s) identified in the RI shall be evaluated for receptor exposure and an
estimate of the key contaminant(s) level reaching human or environmental receptors must be
made.

(G) The Respondent shall use existing standards and guidelines such as drinking-water
standards, water-quality criteria, and other criteria accepted by the EPA as appropriate for the
situation may be used to evaluate effects on human receptors that may be exposed to the key
contaminant(s) above appropriate standards or guidelines.

(H) The Respondent shall complete and submit an R Report to EPA for review and approval
pursuant to Section 1V and it shall include the following:

1) Executive Summary

2) Site Background
The Respondent shall assemble and review available facts about the regional conditions
and conditions specific to the site under investigation.

3) Investigation
a. Field Investigation & Technical Approach
Chemical Analysis & Analytical Methods
c. Field Methodologies

= Biological
Surface Water
Sediment
Soil Boring
Soil Sampling
Monitoring Well Installation
Groundwater Sampling
Hydrogeological Assessment
Air Sampling

o

18



4) Site Characteristics
=  Geology
= Hydrogeology
= Meteorology
= Demographics and Land Use

5) Ecological Assessment

6) Nature and Extent of Contamination
= Contaminant Sources

= Contaminant Distribution and Trends
= Fate and Transport

= Contaminant Characteristics

= Transport Processes

= Contaminant Migration Trends

7) Human Risk Assessment

= Hazard Identification (sources).

= Dose-Response Assessment.

= Prepare Conceptual Exposure/Pathway Analysis.
= Characterization of Site and Potential Receptors.
= Exposure Assessment.

= Risk Characterization.

= |dentification of Limitations/Uncertainties.

= Site Conceptual Model

8) Ecological Risk Assessment

= Hazard Identification (sources).

= Dose-Response Assessment.

= Prepare Conceptual Exposure/Pathway Analysis.
= Characterization of Site and Potential Receptors.

= Select Chemicals, Indicator Species, and End Points.

= Exposure Assessment.

= Toxicity Assessment/Ecological Effects Assessment.

= Risk Characterization.
= |dentification of Limitations/Uncertainties.
= Site Conceptual Model.

9) Summary and Conclusions.

TASK5: DEVELOPMENT AND SCREENING OF ALTERNATIVES (TECHNICAL MEMORANDUM)

The Respondent shall develop and screen remedial alternatives to determine an appropriate range
of waste management options that the Respondent shall evaluate. This range of alternatives shall
include, as appropriate, options in which treatment is used to reduce the toxicity, mobility, or
volume of wastes, but which vary in the types of treatment, the amount treated, and the manner
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in which long-term residuals or untreated wastes are managed; options involving containment
with little or no treatment; options involving both treatment and containment; and a no-action
alternative. The Respondent shall perform the following activities as a function of the
development and screening of remedial alternatives:

(A) Alternatives Development and Screening Deliverables

The Respondent shall prepare and submit three technical memoranda for this task: a
Remedial Action Objectives Technical Memorandum, an Alternatives Screening Technical
Memorandum and a Comparative Analysis of Alternatives Memorandum.

1. Remedial Action Objectives Technical Memorandum

The Respondent shall submit a Remedial Action Objectives Technical Memorandum to
EPA and WDNR for review and EPA approval. The Respondent shall submit the
Remedial Action Objectives Technical Memorandum within thirty (30) calendar days
following submittal of the Draft RI Report. Based on the baseline human health and
ecological risk assessments, the Respondent shall document the Site-specific remedial
action objectives in the Remedial Action Objectives Technical Memorandum. The
remedial action objectives shall specify the constituents of concern and the media of
interest; exposure pathways and receptors; and an acceptable contaminant level or range
of levels (at particular locations for each exposure route). The Respondent shall
incorporate EPA’s comments on the Remedial Action Objectives Technical
Memorandum in the Alternatives Screening Technical Memorandum.

2. Alternatives Screening Technical Memorandum

The Respondent shall submit an Alternatives Screening Technical Memorandum to EPA
and WDNR for review, and EPA approval. The Alternatives Screening Technical
Memorandum shall summarize the work performed during and the results of each of the
above tasks, and shall include an alternatives array summary. If required by EPA, the
Respondent shall modify the alternatives array to assure that the array identifies a
complete and appropriate range of viable alternatives to be considered in the detailed
analysis. The Alternatives Screening Technical Memorandum shall document the
methods, the rationale and the results of the alternatives screening process. The
Respondent shall incorporate EPA’s comments on the Alternatives Screening Technical
Memorandum in the Comparative Analysis of Alternatives Technical Memorandum.
The Respondent shall submit the Alternatives Screening Technical Memorandum within
thirty (30) calendar days after receipt of EPA’s comments on the Remedial Action
Objectives Technical Memorandum.

(a) Develop General Response Actions
In the Alternatives Screening Technical Memorandum, the Respondent shall develop
general response actions for each medium of interest including containment,

treatment, excavation, pumping, or other actions, singly or in combination, to satisfy
the EPA-approved remedial action objectives.
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(b) Identify Areas or Volumes of Media

In the Alternatives Screening Technical Memorandum, the Respondent shall identify
areas or volumes of media to which the general response actions may apply, taking
into account requirements for protectiveness as identified in the remedial action
objectives. The Respondent shall also take into account the chemical and physical
characterization of the Site.

(c) Identify, Screen, and Document Remedial Technologies

In the Alternatives Screening Technical Memorandum, the Respondent shall identify
and evaluate technologies applicable to each general response action to eliminate
those that cannot be implemented at the Site. The Respondent shall refine applicable
general response actions to specify remedial technology types. The Respondent shall
identify technology process options for each of the technology types concurrently
with the identification of such technology types or following the screening of
considered technology types. The Respondent shall evaluate process options on the
basis of effectiveness, implementability, and cost factors to select and retain one or, if
necessary, more representative processes for each technology type. The Respondent
shall summarize and include the technology types and process options in the
Alternatives Screening Technical Memorandum. Whenever practicable, the
alternatives shall also consider the CERCLA preference for treatment over
conventional containment or land disposal approaches.

In the Alternatives Screening Technical Memorandum Respondents shall provide a
preliminary list of alternatives to address contaminated soil, sediments, surface water,
groundwater, and air contamination at the Site that shall consist of, but is not limited
to, treatment technologies, removal and off-Site treatment/disposal, removal and on-
Site disposal, and in-place containment for soils, sediments, and wastes. See 40 CFR
300.430(e)(1)-(7). The Respondent shall specify the reasons for eliminating any
alternatives.

(d) Assemble and Document Alternatives

The Respondent shall assemble the selected representative technologies into
alternatives for each affected medium or operable unit. Together, all of the
alternatives shall represent a range of treatment and containment combinations that
shall address either the Site or the operable unit as a whole. The Respondent shall
prepare a summary of the assembled alternatives and their related action-specific
ARARs for the Alternatives Screening Technical Memorandum. The Respondent
shall specify the reasons for eliminating alternatives during the preliminary screening
process.
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(e) Refine Alternatives

The Respondent shall refine the remedial alternatives to identify the volumes of
contaminated media addressed by the proposed processes and size critical unit
operations as necessary. The Respondent shall collect sufficient information for an
adequate comparison of alternatives. The Respondent shall also modify the remedial
action objectives for each chemical in each medium as necessary to incorporate any
new human health and ecological risk assessment information presented in the
Respondent’s baseline human health and ecological risk assessment reports.
Additionally, the Respondent shall update action-specific ARARs as the remedial
alternatives are refined.

3. Conduct and Document Screening Evaluation of Each Alternative

The Respondent may perform a final screening process based on short and long term aspects
of effectiveness, implementability, and relative cost. Generally, this screening process is only
necessary when there are many feasible alternatives available for a detailed analysis. If
necessary, the Respondent shall conduct the screening of alternatives to assure that only the
alternatives with the most favorable composite evaluation of all factors are retained for further
analysis. As appropriate, the screening shall preserve the range of treatment and containment
alternatives that was initially developed. The range of remaining alternatives shall include
options that use treatment technologies and permanent solutions to the maximum extent
practicable. The Respondent shall prepare an Alternatives Screening Technical Memorandum
that summarizes the results and reasoning employed in screening; arrays the alternatives that
remain after screening; and identifies the action-specific ARARSs for the alternatives that
remain after screening.

TASK 6: TREATABILITY STUDIES

(A) If EPA or the Respondent determines that treatability testing is necessary, the Respondent
shall conduct treatability studies. In addition, if applicable, the Respondent shall use the testing
results and operating conditions in the detailed design of the selected remedial technology.

(B) The Respondent shall perform the following activities if treatability testing is deemed
necessary:

1. Determine Candidate Technologies and of the Need for Testing:
The Respondent shall submit a Candidate Technologies and Testing Needs Technical
Memorandum, subject to EPA and WDNR review and EPA approval that identifies
candidate technologies for a treatability studies program. The Respondent shall submit
the technical memorandum as early as project planning (Task 1) and no later than at the
time of submittal of the Alternative Screenings Technical Memorandum to avoid any
potential delays in the FS. The list of candidate technologies shall cover the range of
technologies required for alternatives analysis. The Respondent shall determine and
refine the specific data requirements for the testing program during Site characterization
and the development and screening of remedial alternatives.
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2. Conduct Literature Survey and Determine the Need for Testing:
The Respondent shall conduct a literature survey to gather information on the
performance, relative costs, applicability, removal efficiencies, operation and
maintenance (O&M) requirements, and implementability of candidate technologies. If
the Respondent has not sufficiently demonstrated practical candidate technologies, or if
such technologies cannot be adequately evaluated for this Site on the basis of the
available information, the Respondent shall conduct treatability testing. If EPA
determines that treatability testing is necessary, and the Respondent cannot demonstrate
to EPA's satisfaction that such testing is unnecessary, then the Respondent shall submit a
statement of work to EPA and WDNR that outlines the steps and the data necessary to
evaluate and initiate the treatability testing program within thirty (30) days of a request
by the EPA.

3. Evaluate Treatability Studies
Once a decision has been made to perform treatability studies, EPA will decide on the
type of treatability testing to use (e.g., bench versus pilot). Because of the time required
to design, fabricate, and install pilot scale equipment as well as perform testing for
various operating conditions, the decision to perform pilot testing will be made as early in
the process as possible to minimize potential delays of the FS. To assure that a
treatability testing program is completed on time, and with accurate results, within thirty
(30) days of a request by EPA, the Respondent shall either submit a separate Treatability
Testing Work Plan and SAP, or amendments to the original RI/FS Work Plan, FSP,
QAPP for EPA and WDNR review and EPA approval.

4. Treatability Testing and Deliverables
I. Treatability Testing Work Plan and Sampling and Analysis Plan (SAP)

Within thirty (30) days of EPA’s request, the Respondent shall prepare a
Treatability Testing Work Plan and a SAP, or amendments to the original RI/FS
Work Plan, FSP and QAPP, for EPA and WDNR review and EPA approval that
describes the Site background, the remedial technology or technologies to be tested,
test objectives, experimental procedures, treatability conditions to be tested,
measurements of performance, analytical methods, data management and analysis,
health and safety, and residual waste management. The Respondent shall document
the data quality objectives (DQOs) for treatability testing as well. If pilot scale
treatability testing is to be performed, the Treatability Study Work Plan shall
describe pilot plant installation and start-up, pilot plant operation and maintenance
procedures, operating conditions to be tested, a sampling plan to determine pilot
plant performance, and a detailed health and safety plan. If testing is to be
performed off-Site, the plans shall address all permitting requirements.

ii.  Treatability Study Health and Safety Plan

If the original Health and Safety Plan is not adequate for defining the activities to be
performed during the treatability tests, the Respondent shall submit a separate or
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amended Health and Safety Plan. EPA and WDNR will review, but do not
"approve" the Treatability Study Health and Safety Plan.

iii. Treatability Study Evaluation Report

Following the completion of the treatability testing, the Respondent shall analyze
and interpret the testing results in a technical report to EPA and WDNR. The
Respondent shall submit the treatability study report according to the schedule in
the Treatability Study Work Plan. This report may be a part of the Rl Report or
submitted as a separate deliverable. The Treatability Study Evaluation Report shall
evaluate each technology's effectiveness, implementability and cost, and actual
results as compared with predicted results. The report shall also evaluate full scale
application of the technology, including a sensitivity analysis identifying the key
parameters affecting full-scale operation.

TASK 7: DETAILED ANALYSIS OF ALTERNATIVES (FS REPORT)

The Respondent shall conduct and present a detailed analysis of remedial alternatives to
provide EPA with the information needed to select a Site remedy.

(A) Detailed Analysis of Alternatives

The Respondent shall conduct a detailed analysis of the remedial alternatives for the Site.
The detailed analysis shall include an analysis of each remedial option against a set of nine
evaluation criteria, and a comparative analysis of all options using the same nine criteria as a
basis for comparison.

1. Apply Nine Criteria and Document Analysis

The Respondent shall apply the nine evaluation criteria to the assembled remedial
alternatives to ensure that the selected remedial alternative will protect human health and
the environment and meet remedial action objectives; will comply with, or include a
waiver of, ARARS; will be cost-effective; will utilize permanent solutions and alternative
treatment technologies, or resource recovery technologies, to the maximum extent
practicable; and will address the statutory preference for treatment as a principal element.
The evaluation criteria include: (1) overall protection of human health and the
environment and how the alternative meets each of the remedial action objectives; (2)
compliance with ARARSs; (3) long-term effectiveness and permanence; (4) reduction of
toxicity, mobility, or volume; (5) short-term effectiveness; (6) implementability; (7) cost;
(8) state (or support agency) acceptance; and (9) community acceptance. (Note: criteria 8
and 9 are considered after the RI/FS report has been released to the general public.) For
each alternative the Respondent shall provide: (1) A description of the alternative that
outlines the waste management strategy involved and identifies the key ARARSs associated
with each alternative, and (2) A discussion of the individual criterion assessment. If the
Respondent does not have direct input on criteria (8) state (or support agency) acceptance
and (9) community acceptance, EPA will address these criteria.
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2. Compare Alternatives Against Each Other and Document the Comparison of
Alternatives

The Respondent shall perform a comparative analysis between the remedial alternatives.
That is, the Respondent shall compare each alternative against the other alternatives using
the evaluation criteria as a basis of comparison. EPA will identify and select the
preferred alternative. The Respondent shall prepare a Comparative Analysis of
Alternatives Technical Memorandum which summarizes the results of the comparative
analysis and fully and satisfactorily addresses and incorporates EPA’s comments on the
Alternatives Screening Technical Memorandum. The Respondent shall incorporate
EPA’s comments on the Comparative Analysis of Alternatives Technical Memorandum
in the draft FS Report. The Respondent shall submit the Comparative Analysis of
Alternatives Memorandum within thirty (30) calendar days after receipt of EPA’s
comments on the Alternatives Screening Technical Memorandum.

(B) Feasibility Study Report

Within forty-five (45) days after receipt of EPA’s comments on the Comparative Analysis of
Alternatives Technical Memorandum, the Respondent shall prepare and submit a draft FS
Report to WDNR and EPA for review pursuant to Section I\VV. The FS report shall
summarize the development and screening of the remedial alternatives and present the
detailed analysis of remedial alternatives. In addition, the FS Report shall also include the
information EPA will need to prepare relevant sections of the Record of Decision (ROD) for
the Site [see Chapters 6 and 9 of U.S. EPA’s A Guide to Preparing Superfund Proposed
Plans, Records of Decision, and Other Remedy Selection Decision Documents (EPA 540-R-
98-031, July 1999) for the information that is needed].

TASK 8: PROGRESS REPORTS

The Respondent shall submit monthly written progress reports to EPA and WDNR concerning
actions undertaken pursuant to the AOC and this SOW, beginning thirty (30) calendar days after
the Effective Date of the AOC, until the termination of the AOC, unless otherwise directed in
writing by the RPM. These reports shall include, but not be limited to, a description of all
significant developments during the preceding period, including the specific work that was
performed and any problems that were encountered; a summary of the analytical data that was
received during the reporting period [refer to electronic data submission requirements in Section
111, paragraph 3]; and the developments anticipated during the next reporting period, including a
schedule of work to be performed, anticipated problems, and actual or planned resolutions of past
or anticipated problems. The monthly progress reports will summarize the field activities
conducted each month including, but not limited to drilling and sample locations, depths and
descriptions; boring logs; sample collection logs; field notes; problems encountered; solutions to
problems; a description of any modifications to the procedures outlined in the RI/FS Work Plan,
the FSP, QAPP or Health and Safety Plan, with justifications for the modifications; and upcoming
field activities.
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EXHIBIT A
PARTIAL LIST OF GUIDANCE

The following list, although not comprehensive, comprises many of the regulations and guidance
documents that apply to the RI/FS process. The majority of these guidance documents, and
additional applicable guidance documents, may be downloaded from the following websites:

http://www.epa.gov/superfund/pubs.htm (General Superfund)

http://cluin.org (Site Characterization, Monitoring and Remediation)
http://www.epa.gov/ORD/NRMRL/Pubs (Site Characterization and Monitoring)
http://www.epa.gov/quality/ga_docs.html#guidance (Quality Assurance)
http://www.epa.gov/superfund/programs/risk/toolthh.htm (Risk Assessment - Human)
http://www.epa.gov/superfund/programs/risk/tooleco.htm (Ecological Risk Assessment)
http://www.epa.gov/superfund/programs/lead (Risk Assessment - Lead)
http://cfpub.epa.gov/ncea (Risk Assessment - Exposure Factors/Other)
http://www.epa.gov/nepis/srch.htm (General Publications Clearinghouse)
http://www.epa.gov/clariton/clhtml/pubtitle.html (General Publications Clearinghouse)

(1) The (revised) National Contingency Plan;

(2)  Guidance for Conducting Remedial Investigations and Feasibility Studies Under
CERCLA, U.S. EPA, Office of Emergency and Remedial Response, OSWER Directive
No. 9355.3-01, EPA/540/G-89/004, October 1988.

(3) Conducting Remedial Investigations/Feasibility Studies for CERCLA Municipal Landfill
Sites, U.S. EPA, Office of Emergency and Remedial Response, EPA/540/P-91/001,
February 1991.

(4) Implementing Presumptive Remedies, U.S. EPA, Office of Emergency and Remedial
Response, EPA-540-R-97-029, October 1997.

(5) Presumptive Remedy for CERCLA Municipal Landfill Sites, U.S. EPA, OSWER Directive
No. 9355.0-49FS, EPA-540-F-93-035, September 1993.

(6) Presumptive Remedies: CERCLA Landfill Caps RI/FS Data Collection Guide, U.S. EPA,
OSWER 9355.3-18FS, EPA/540/F-95/009, August 1995.

(7)  Presumptive Response Strategy and Ex-Situ Treatment Technologies for Contaminated
Ground Water at CERCLA Sites, OSWER 9283.1-12, EPA-540-R-96-023, October 1996.

(8) Field Analytical and Site Characterization Technologies Summary of Applications, U.S.
EPA, EPA-542-F-97-024, November 1997.

(99 CLU-IN Hazardous Waste Clean-Up Information World Wide Web Site, U.S. EPA, EPA-
542-F-99-002, February 1999.
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(10)

(11)

(12)

(13)

(14)

(15)

(16)

(17)

(18)

(19)

(20)

(21)

(22)

(23)

(24)

Field Sampling and Analysis Technology Matrix and Reference Guide, U.S. EPA, EPA-
542-F-98-013, July 1998.

Subsurface Characterization and Monitoring Techniques: A Desk Reference Guide,
Volumes 1 and 2, U.S. EPA, EPA/625/R-93/003, May 1993.

Use of Airborne, Surface, and Borehole Geophysical Techniques at Contaminated Sites: A
Reference Guide, U.S. EPA, EPA/625/R-92/007(a,b), September 1993.

Innovations in Site Characterization: Geophysical Investigation at Hazardous Waste
Sites, U.S. EPA, EPA-542-R-00-003, August 2000.

Innovative Remediation and Site Characterization Technology Resources, U.S. EPA,
OSWER, EPA-542-F-01-026b, January 2001.

Handbook of Suggested Practices for the Design and Installation of Ground-Water
Monitoring Wells, U.S. EPA, EPA/600/4-89/034, 1991.

Ground-Water Sampling Guidelines for Superfund and RCRA Project Managers, U.S.
EPA, EPA-542-5-02-001, May 2002.

Ground Water Issue: Low-Flow (Minimal Drawdown) Ground-Water Sampling
Procedures, U.S. EPA, EPA/540/S-95/504, April 1996.

Superfund Ground Water Issue: Ground Water Sampling for Metals Analysis, U.S. EPA,
EPA/540/4-89/001, March 1989.

Resources for Strategic Site Investigation and Monitoring, U.S. EPA, OSWER, EPA-542-
F-010030b, September 2001.

Region 5 Framework for Monitored Natural Attenuation Decisions for Groundwater, U.S.
EPA Region 5, September 2000.

Ground Water Issue: Suggested Operating Procedures for Aquifer Pumping Tests, U.S.
EPA, OSWER, EPA/540/S-93/503, February 1993.

Technical Protocol for Evaluating Natural Attenuation of Chlorinated Solvents in Ground
Water, U.S. EPA, EPA/600/R-98/128, September 1998.

Use of Monitored Natural Attenuation at Superfund, RCRA Corrective Action and
Underground Storage Tank Sites, U.S. EPA, OSWER Directive 9200.4-17P, April 21,
1999.

Ground Water Issue: Fundamentals of Ground-Water Modeling, U.S. EPA, OSWER,
EPA/540/S-92/005, April 1992.
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(25) Assessment Framework for Ground-Water Model Applications, U.S. EPA, OSWER
Directive #9029.00, EPA-500-B-94-003, July 1994.

(26) Ground-Water Modeling Compendium - Second Edition: Model Fact Sheets, Descriptions,
Applications and Cost Guidelines, U.S. EPA, EPA-500-B-94-004, July 1994.

(27) A Guide to Preparing Superfund Proposed Plans, Records of Decision, and Other Remedy
Selection Decision Documents, U.S. EPA, Office of Solid Waste and Emergency
Response, OSWER Directive No. 9200.1-23P, EPA 540-R-98-031, July 1999.

(28) Region 5 Instructions on the Preparation of A Superfund Division Quality Assurance
Project Plan Based on EPA QA/R-5, Revision 0, U.S. EPA Region 5, June 2000.

(29) Guidance for the Data Quality Objectives Process (QA-G-4), U.S. EPA, EPA/600/R-
96/055, August 2000.

(30) Guidance for the Data Quality Objectives Process for Hazardous Waste Sites (QA/G-
4HW), U.S. EPA, EPA/600/R-00/007, January 2000.

(31) Guidance for the Preparation of Standard Operating Procedures (QA-G-6), U.S. EPA,
EPA/240/B-01/004, March 2001.

(32) EPA Requirements for Quality Management Plans (QA/R-2), U.S. EPA, EPA/240/B-
01/002, March 2001.

(33) EPA Requirements for QA Project Plans (QA/R-5), U.S. EPA, EPA/240/B-01/003, March
2001.

(34) Guidance for Quality Assurance Project Plans (QA/G-5), U.S. EPA, EPA/600/R-98/018,
February 1998.

(35) Users Guide to the EPA Contract Laboratory Program, U.S. EPA, Sample Management
Office, OSWER Directive No. 9240.0-01D, January 1991.

(36) Technical Guidance Document: Quality Assurance and Quality Control for Waste
Containment Facilities, U.S. EPA, EPA/600/R-93/182, 1993.

(37) Risk Assessment Guidance for Superfund - Volume I Human Health Evaluation Manual
(Part A), U.S. EPA, EPA/540/1-89/002, December 1989.

(38) Risk Assessment Guidance for Superfund - Volume I Human Health Evaluation Manual
(Part B, Development of Risk-Based Preliminary Remediation Goals), U.S. EPA,
EPA/540/R-92/003, OSWER Publication 9285.7-01B, December 1991.

(39) Risk Assessment Guidance for Superfund - Volume I Human Health Evaluation Manual

(Part C - Risk Evaluation of Remedial Alternatives), U.S. EPA, Office of Emergency and
Remedial Response, Publication 9285.7-01C, October, 1991.
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(40)

(41)

(42)

(43)

(44)

(45)

(46)

(47)

(48)

(49)

(50)

(51)

Risk Assessment Guidance for Superfund - Volume I Human Health Evaluation Manual
(Part D - Standardized Planning, Reporting, and Review of Superfund Risk Assessments),
U.S. EPA, Office of Emergency and Remedial Response, Publication 9285.7-47, December
2001.

Risk Assessment Guidance for Superfund: Volume Il - Part A, Process for Conducting
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